
CITY OF SANTA BARBARA WATERFRONT DEPARTMENT 
 
 MEMORANDUM 
 
Date:  October 17, 2019 
 
To:  Harbor Commission 
 
From:  Karl Treiberg, Acting Waterfront Director 
 
Subject: Facilities Management Report 
_____________________________________________________________________ 
 
Ice House Replacement Project  
 

The Ice House was built in the mid-1990s and has exceeded it’s useful life.  Replacing 
the Ice House is included in the FY2020 CIP for $600,000 and preliminary design work 
has begun.  A design team consisting of a local architect, structural engineer, Public 
Works Engineering, and Waterfront staff reviewed two alternatives for replacement. An 
alternative involving removal of the existing Ice House and replacing it with three vertically 
stacked shipping containers containing ice-making equipment and storage was dismissed 
as infeasible for a variety of reasons related to design review, permitting, and cost.  A 
more feasible alternative involves removal of the existing ice-making equipment located 
on the second floor of the Ice House and replacing it with a prefabricated system mounted 
on skids.   
 
Replacing the existing ice-making equipment will likely require removal of at least a 
portion of the second story.  A Condition Assessment was recently completed which will 
help the design team determine how much of the second story must be removed to extract 
the existing ice-making equipment and install the new skid-mounted system.  The design 
will focus on replacement “in-kind” which should significantly reduce design review and 
permitting.  Assuming the Condition Assessment concludes that the existing Ice House is 
structurally sound, the design team will prepare preliminary plans suitable for the 
submittal of a building permit application and review by the City’s Planning Division.  Upon 
completion of the City’s review process, the design team will have the information it needs 
to proceed with final plans suitable for bidding and permitting. 
 
The design team will focus on the Ice House building while the Waterfront’s dive team will 
inspect and evaluate the City Pier structure beneath the deck. Since the piles supporting 
the Ice House cannot be replaced by conventional pile driving techniques, staff will likely 
install fiberglass pile jackets on all existing piles similar to work conducted annually at 
Stearns Wharf under buildings.  This method of maintaining the structural integrity of piles 
has been reviewed and recommended by a marine engineering firm and included in the 
Waterfront’s Structural Guidelines for Stearns Wharf.    
 
Sea Center Solar Panels 
 

The Community Environmental Council (CEC) administers the Solarize Nonprofit 
Program, in partnership with Asteri Solar. The Sea Center has relatively high electrical 
demand and is a perfect fit for the program.  The Sea Center, CEC, and Sun Pacific Solar 
Electric, Inc. have designed a system that would provide approximately 50% of the power 
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needed to run the Sea Center.  This project has been reviewed and approved by the 
City’s Architectural Board of Review, Building Division, and Coastal Commission. 
 
160 solar panels producing 57 kilowatts will be  placed on virtually the entire roof on both 
the east and west-facing sections.  Installation is scheduled to begin the week of October 
7 and  should be completed by the end of November.  This will be the largest solar panel 
installation at the Waterfront.  The Sea Center will continue to operate as normal during 
installation with minor impacts to public access.  As a certified green business, the Sea 
Center is taking this step to continue decreasing their carbon footprint.  
 
 
 
Prepared by: Karl Treiberg, Acting Waterfront Director 


